

# What happens next?

In order to build the road and village enhancements to the agreed timescales, we still have a great deal to do over the next 18 months to start work on the ground by the Spring of 2020. Once we have planning permission we have four important steps to complete:

1. Ensure we have acquired all the land we need for the road.
2. Publish changes to road classifications/numbers and remove highway rights where roads will no longer exist, called a Side Roads Order.
3. Appoint a contractor to complete the design and build the road.
4. Submit a final business case to The Government for them to release the funds.

## The main timeline is :

**A series of public exhibitions held to give the opportunity for the public to view the latest plans and engage on how the road in surrounding villages will change.**

Oct 2018

Submit planning application

Dec 2018

Notification of planning permission

April 2019

Appoint contractor to finalise design and build the road

Summer 2019

Finalise design

Late 2019

Submit Final Business Case to Government

December 2019

Final decision made by Government

Spring 2020

Start construction

Spring 2020

Open road

Late 2021/early 2022

Build traffic enhancements in surrounding villages

Spring to Autumn 2022

[www.cornwall.gov.uk/a30tostaustell](http://www.cornwall.gov.uk/a30tostaustell)

