


## Pennygillam Community Woodland- Project Progress Summary

We are here



<b>PHASE 1</b> <b>Concept &amp; Initiation</b>	<b>PHASE 2</b> <b>Planning</b>	<b>PHASE 3</b> <b>Development</b>	<b>PHASE 4</b> <b>Launch</b>
<ul style="list-style-type: none"> <li>• <b>Create Plan Outline</b> <ul style="list-style-type: none"> <li>• More accessible green space for the community in support of health &amp; mental wellbeing</li> <li>• Part of a wider strategy to fight climate change</li> <li>• Increase of biodiversity</li> </ul> </li> <li>• <b>Create a basic plan</b> <ul style="list-style-type: none"> <li>• Paths</li> <li>• Outdoor activity areas</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>• Meet with environmental consultants and formulate management plan for woodland and surrounding area</li> <li>• Public Consultation held for community input onsite and activity areas</li> </ul>	<ul style="list-style-type: none"> <li>• Site made safe for public access</li> <li>• Plans implemented</li> </ul>	<ul style="list-style-type: none"> <li>• Site opened to public</li> </ul>

# Pennygillam Community Woodland- Project Progress Summary

## PHASE 2- Woodland management plan


New boundary fence installed

Litter/fly tipping removed

- Ash die back removed (phased removal)
- Halo thinning
- Native species replanted

Meadow cutting plan and planting of native wildflowers

Potential planting to link woods



## FFL- Action Plan

Area	Action	When?	Status	Progress
Community Woodland	Agree heads of term and lease with Cornwall Council	4-6 weeks	In Progress	Awaiting boundary confirmation- access to Bangors Road
Community Woodland	Hold public consultation	ASAP	In Progress	Awaiting venue
Community Woodland	Litter/fly tipping removal	ASAP	In Progress	Awaiting Biffa to carry out task
Community Woodland	Ash removal- Phase 1	Dec 2021	Not Started	Cornwall Council currently putting work out to tender
Engagement- FFL 'School Eco Teams'	Litter pick- St Stephens primary school Eco Team- 'Litter in our Ocean'	21 <sup>st</sup> September 2021	Planned	Support the Eco Team- litter pick to be carried out at Newport on the River Kensey
Engagement- FFL 'School Eco Teams'	Planting at St Stephens Primary School	November 2021	Planned	Support the Eco Team in planting of 30 trees
Engagement- FFL 'School Eco Teams'	St Stephens Eco Team- DS Smith visit	ASAP	On Hold	Tour of DS Smith factory to educate on sustainability- Delayed due to covid restrictions